COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/24/2013

ESTIMATE SUMMARY 11:17:19
CONTID: C18841 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 18841-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 88.0 DAYS TIME ALLOW: 311 WORK DAYS
1-70 WILDLIFE FENCING MP 87-110 PERCENT TIME:  28.30 ORIG TIME ALLOW: 311 WORK DAYS
PROJECT NO: SHE 0701-215
1-70 WILDLIFE FENCING MP 87-110
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 07/03/2013 DATE TIME STARTED 02/13/2013
5795 IDEAL DRIVE DATE LET 12/13/2012 DATE WORK BEGAN  02/13/2013
DATE AWARDED 12/20/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  01/11/2013 DATE ACCEPTED
ERIE CO 80516 303-962-8100 DATE NOTICE TO PROCEED 02/13/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  3104,058.70  PARTICIPATING $ 946,083.68 $ 323,665.03
AWARD PROJECTAMT:  $  2829927.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 3048% TOTAL EARNINGS 946,083.68 323,665.03
FUNDS AVAILABLE: $  2,157,975.02  STOCKPILED MATERIALS 312,195.27 -44,237.51
GROSS EARNINGS 1,258,278.95 279,427.52
TOTAL CLAIMS: $ 0.00 RETAINAGE -27,482.51 -9,559.95
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,230,796.44 269,867.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,230,796.44 269,867.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 269,867.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-01000

0020 202-01400

0025 203-01550

0030 203-01594

0035 203-01597

0040 203-02330

0045 207-00205

0050 208-00002

0055 208-00045

C18841
18841-BID
SHE 0701-215

DESCRIPTION

ROADWAY

Clearing and Grubbing

*Removal of Tree

Removal of Fence

Removal of Cattle Guard

*Dozing

*Combination Loader

Potholing

Laborer

*Topsoil

Erosion Log (12 Inch)

Concrete Washout Structure

ITEM

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.500
LS 0.000
10,300.00000 0.500
45.000 45.000
EACH 0.000
245.00000 45.000
133,637.000 47,536.000
LF 2,744.000
0.40000 50,280.000
3.000 0.000
EACH 3.000
2,050.00000 3.000
40.000 0.000
HOUR 0.000
135.00000 0.000
40.000 0.000
HOUR 0.000
135.00000 0.000
40.000 1.000
HOUR 1.000
225.00000 2.000
40.000 30.000
HOUR 1.000
45.00000 31.000
120.000 0.000
CY 0.000
31.00000 0.000
200.000 100.000
LF 0.000
4.00000 100.000
2.000 0.000
EACH 1.000

500.00000 1.000

Page 2
ESTIMATE RUN 07/24/2013

11:17:19
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
5,150.00
0.00
11,025.00
1,097.60
20,112.00
6,150.00
6,150.00
0.00
0.00
0.00
0.00
225.00
450.00
45.00
1,395.00
0.00
0.00
0.00
400.00
500.00
500.00



CONTID: C18841 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18841-BID ESTIMATE RUN 07/24/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0005 11:17:19
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 1.000 1,200.00
1,200.00000 1.000 1,200.00
0065 208-00103 Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0070 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
0075 208-00205 Erosion Control Supervisor 10.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0080 210-00810 *Reset Ground Sign 8.000 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0085 212-00006 Seeding (Native) 0.200 0.000
ACRE 0.000 0.00
410.00000 0.000 0.00
0090 212-00032 Soil Conditioning 0.200 0.000
ACRE 0.000 0.00
365.00000 0.000 0.00
0095 213-00012 Spray-on Mulch Blanket 0.200 0.000
ACRE 0.000 0.00
5,470.00000 0.000 0.00
0100 304-06007 *Aggregate Base Course (Class 6) 345.000 290.000
CcYy 7.400 325.60
44.00000 297.400 13,085.60
0105 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 5.000 0.000
TON 0.000 0.00
360.00000 0.000 0.00
0110 506-00212 *Riprap (12 Inch) 96.000 0.000
cYy 0.000 0.00
145.00000 0.000 0.00



CONTID: C18841 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 18841-BID ESTIMATE RUN 07/24/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0005 11:17:19
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 601-01025 *Concrete Class B (Miscellaneous) 55.000 0.000
CcYy 7.400 2,656.60
359.00000 7.400 2,656.60
0120 603-10180 *18 Inch Corrugated Steel Pipe 0.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0125 607-00005 End Post 291.000 31.500
EACH 5.000 1,550.00
310.00000 36.500 11,315.00
0125 MATERIAL ALLOWANCE 1,355 6"x12' & 855 6"x12' Po sts & 75 274.500
9G Caoil
EACH -5.000 -348.35
69.67000 269.500 18,776.06
0130 607-00010 Corner and Line Brace Post 599.000 117.000
EACH 15.000 6,900.00
460.00000 132.000 60,720.00
0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts, 9G wi re 174.000
coils, 40D Nails
EACH -15.000 -956.40
63.76000 159.000 10,137.84
0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts & 9G W ire 174.000
EACH -15.000 -1,281.75
85.45000 159.000 13,586.55
0135 607-11350 Fence Deer 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0140 607-11352 Fence Deer (Wire Mesh) 9,000.000 1,258.000
LF 0.000 0.00
5.15000 1,258.000 6,478.70
0145 607-11354 Fence Deer (Wooden Stays) 17,000.000 3,560.000
LF 0.000 0.00
1.25000 3,560.000 4,450.00
0150 607-11360 Fence Deer (Special) 156,394.000 47,857.500
LF 3,733.500 19,974.23
5.35000 51,591.000 276,011.85



CONTID: C18841 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 18841-BID ESTIMATE RUN
PROJECT: SHE 0701-215 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 MATERIAL ALLOWANCE Crimp Sleeves, 5"x12' Posts, 108,353.328
12.5Gx500' CL3
LF -3,727.203 -2,385.41
0.64000 104,626.125 66,960.72
0150 MATERIAL ALLOWANCE 5"x12' Posts & 12.5Gx500' CL 3 115,473.358
LF -3,732.716 -3,546.08
0.95000 111,740.642 106,153.61
0155 607-11455 Fence Wood 3,000.000 780.000
LF 0.000 0.00
5.00000 780.000 3,900.00
0160 607-60002 *Game Ramp 50.000 9.000
EACH 29.750 196,350.00
6,600.00000 38.750 255,750.00
0160 MATERIAL ALLOWANCE 5"x10" & 5"x8' Posts 43.000
EACH -29.750 -3,657.17
122.93000 13.250 1,628.82
0160 MATERIAL ALLOWANCE 2x6x8' Boards & 2x6x12' Boar ds 42.999
EACH -29.749 -5,231.40
175.85000 13.250 2,330.01
0160 MATERIAL ALLOWANCE 4000 4x4 HF & 500 2x2 15'x30 0 43.000
Propex Rolls
EACH -29.750 -6,038.66
202.98000 13.250 2,689.49
0165 607-60117 16 Foot Gate (Special) 5.000 0.000
EACH 0.000 0.00
1,175.00000 0.000 0.00
0170 607-60153 3 Foot Gate (Special) 8.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0175 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
35,700.00000 0.000 0.00
0175 MATERIAL ALLOWANCE 2 12' Deer Guard Grids & 2 S teel 1.000
Wings
EACH 0.000 0.00
13,127.87000 1.000 13,127.87



CONTID: C18841 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 18841-BID ESTIMATE RUN 07/24/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0005 11:17:19
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0180 611-00029 *28 Ft Deer Guard 2.000 0.000
EACH 0.000 0.00
39,560.00000 0.000 0.00
0180 MATERIAL ALLOWANCE 4 14' Deer Guard Grids and 4 Steel 2.000
Wings
EACH 0.000 0.00
15,007.73000 2.000 30,015.46
0185 611-00031 *30 Foot Deer Guard 2.000 0.000
EACH 1.000 42,880.00
42,880.00000 1.000 42,880.00
0185 MATERIAL ALLOWANCE 6 10" Deer Guard Grids & 4 S teel 2.000
Wings
¢ EACH -1.000 -16,459.52
16,459.52000 1.000 16,459.52
0190 611-00033 *32 Foot Deer Guard 2.000 0.000
EACH 0.250 11,250.00
45,000.00000 0.250 11,250.00
0190 MATERIAL ALLOWANCE 4 10' & 2 12' Deer Guard Gri ds and 4 2.000
Steel Wing
EACH -0.250 -4,332.77
17,331.08000 1.750 30,329.39
0195 614-00011 *Sign Panel (Class I) 123.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0200 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 140.000 0.000
Slipbase
LF 0.000 0.00
39.00000 0.000 0.00
0205 625-00000 *Construction Surveying 1.000 0.640
LS 0.000 0.00
14,130.00000 0.640 9,043.20
0210 626-00000 *Mobilization 1.000 0.500
LS 0.100 5,000.00
50,000.00000 0.600 30,000.00
0215 626-01000 Public Information Services 1.000 0.400
LS 0.100 436.50
4,365.00000 0.500 2,182.50



CONTID: C18841 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 18841-BID ESTIMATE RUN 07/24/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0005 11:17:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 1,752.000 0.000
SF 0.000 0.00
26.90000 0.000 0.00
0225 629-01001 *Survey Monument (Type 1) 213.000 0.000
EACH 0.000 0.00
388.40000 0.000 0.00
0230 629-01002 *Survey Monument (Type 2) 44.000 28.000
EACH 8.000 4,984.00
623.00000 36.000 22,428.00
0235 629-01110 *Locate Monuments 1,098.000 163.000
HOUR 21.000 2,352.00
112.00000 184.000 20,608.00
0240  630-00000 *Flagging 2,000.000 518.000
HOUR 194.000 4,995.50
25.75000 712.000 18,334.00
0245  630-00007 *Traffic Control Inspection 140.000 30.000
DAY 8.000 3,040.00
380.00000 38.000 14,440.00
0250 630-00012 *Traffic Control Management 311.000 70.000
DAY 19.000 11,305.00
595.00000 89.000 52,955.00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 44.000 3.500
EACH 7.000 39.20
5.60000 10.500 58.80
0260 630-80342 *Construction Traffic Sign (Panel Size B) 56.000 13.000
EACH 15.000 84.00
5.60000 28.000 156.80
0265 630-80344 *Construction Traffic Sign (Special) 55.000 27.500
SF 0.000 0.00
13.40000 27.500 368.50
0270  630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.500
Type
ype) EACH 0.000 0.00
85.00000 0.500 42.50
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PCN: 18841-BID ESTIMATE RUN 07/24/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0005 11:17:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 630-80359 *Portable Message Sign Panel 200.000 18.000
DAY 12.000 268.80
22.40000 30.000 672.00
0280 630-80360 *Drum Channelizing Device 42.000 20.000
EACH 1.000 56.00
56.00000 21.000 1,176.00
0285 630-80370 Concrete Barrier (Temporary) 200.000 50.000
LF 0.000 0.00
46.00000 50.000 2,300.00
0290 630-80380 *Traffic Cone 400.000 100.000
EACH 0.000 0.00
0.55000 100.000 55.00
0295 700-70010 F/A Minor Contract Revisions 299,550.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A Partnering 5,000.000 1,300.000
FA 0.000 0.00
1.00000 1,300.000 1,300.00
0305 700-70022 F/A OJT Colorado Training Program 2,560.000 602.000
FA 0.000 0.00
1.00000 602.000 602.00
0315 210-01000 Res Fence CO No. 2 MCR LI No. 1 49,000.000 36,096.000
LF 0.000 0.00
0.85000 36,096.000 30,681.60
0320 607-60000 Deer Gate CO No. 3 MCR LI No. 2 0.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
CAT0200 CURRENT AMT $ 3,100,258.70 $ 279,42752 $ 1,254,479.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0310 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
1,900.00000 2.000 3,800.00
CAT 0400 CURRENT AMT $ 3,800.00 $ 0.00 $ 3,800.00
PROJECT TOTAL CURRENT AMT $ 3,104,058.70 $ 279,42752 $ 1,258,279.00



